
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

7:13 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 188 Date: 05-Jan-2013 Saturday

Approved Date:

Shift Hours: 07:00 am 03:00 pm Break: 01:00 Over Time:

Const Calendar Day: 215

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

cold early AM, Clear warm PM

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Inspection of tower head pipe support bracket installation to South Tower D Face. Sami Daouk oversaw
the installation.

Bid Item: 067 C-COA-SCE.06704-0120F4 Seal & Caulk Cable Bands - East of W2

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAMIAN LLANOSWelder 0.00 0.00 0.00 0.00

JNM DAVID LAWPlumber/Pipefitter 0.00 0.00 0.00 0.00

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING MACHINE, MILLER 250 AMP

0.00

2083

8.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP MATHEW MULLINSIronworker 0.00 8.00 0.00 8.00

JNM RICHARD CHOUINARDIronworker 0.00 8.00 0.00 8.00

Diary: Dispute

Tower Piping

Matt M. assisted Rick C. in welding the sole plate for attaching the PS-25 hanger brackets to the D face of
the South Tower skin. This work was directed in the response to RFI 3056R00.

001 0-MSI-EFA.187
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 188 Date: 05-Jan-2013 Saturday

The following are observations made by Sami Daouk, CT, who was inspecting this and other welding
activities at the tower head:

The crew arrived at tower elevation 150M at 0700, and worked until 0800 preparing their material and
equipment. Rick C. began laying out the the sole plate for the PS-25 hanger beams at Elevation 158M,
and preparing the location for welding at 0805. He completed this at 0900, and then started installing the
sole plate. The sole plate was in place at 1450. The crew went off shift at 1500 and left the site.
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